YAFG

EMPREEMNDIMENTOS

CRONOGRAMA FiSICO GRAND PLACE

CLASSIFICACAO 1 2 E] 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57

abr-20 mai-20 jun-20  jul-20 ago-20 set-20 out-20 nov-20 dez-20 jan-21 fev-21 mar-21 abr-21 mai-21  jun-21  jul-21  ago-21  set-21 out-21 nov-21 dez-21 jan-22 fev-22 mar-22 abr-22 mai-22 jun-22  jul-22  ago-22  set-22 out-22 nov-22 dez-22 jan-23 fev-23 mar-23 abr-23 mai-23 jun-23  jul-23  ago-23  set-23 out-23 nov-23 dez-23 jan-24 fev-24 mar-24 abr-24 mai-24 jun-24  jul-24  ago-24 set-24 out-24 nov-24  dez-24

DEMOLICOES 100,00%

GALERIA 50,00% | 50,00%

CUSTOS ADMINISTRATIVOS DIRETOS E INDIRETOS MENSAL 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75%

SERVICOS TECNICOS 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75%

CONSTRUGAO DE CANTEIRO 29,89% 29,89% 23,47% 7,37% 9,39%

GRUA 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% 3,23% 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% 3,23% 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% | 3,23% 3,23%

ELEVADOR OBRA 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78%

BALANCIM 0,86% 0,86% | 0,86% | 0,86% | 1,72% | 2,59% | 3,45% | 4,31% | 517% | 7,76% | 7,76% | 8,62% 8,62% 8,62% | 7,76% | 6,90% | 690% | 6,03% | 517% | 2,59% | 1,72% | 0,86%

SERVICOS EM TERRA 14,29% | 14,29% | 14,29% | 14,29% | 14,29% | 14,29% | 14,29%

FUNDAGOES PROFUNDAS 33,33% | 33,33% | 33,33%

BLOCOS E VIGAS DE BALDRAME 20,00% | 20,00% | 20,00% | 20,00% | 20,00%

SUPRA EMBASAMENTO BLOCO A 20,00% | 20,00% | 20,00% | 20,00% | 20,00%

SUPRA EMBASAMENTO BLOCO B 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

SUPRA TORRE 5,88% 5,88% 588% | 588% | 588% | 588% | 588% | 588% | 588% | 588% | 588% | 588% | 588% 5,88% 5,88% | 588% | 5,88%

SUPRA TECNICOS 33,33% | 33,33% | 33,33%

ALVENARIA DE PERIFERIA 435% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% 4,35% 435% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35% | 4,35%

COLUNA HIDRO 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% 7,69% 7,69% | 7,69% | 7,69% | 7,69% | 7,69%

ALVENARIA INTERNA 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% 7,69% 769% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69%

GAS (PISO) 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

CONTRAPISO 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

ELETRICA (RASGOS, TUBULAGAO E CAIXINHAS) 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14%

HIDROSSANITARIAS (RASGOS, VERTICAL E HORIZONTAL) 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14%

INFRA DO AR-CONDICIONADO 7,14% 7,14% 714% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% | 7,14% 7,14%

CONTRAMARCOS 7,69% 7,69% 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69%

REBOCO EXTERNO 7,69% 769% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% | 7,69% 7,69%

REBOCO INTERNO 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

GESSO 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

FIACAO 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

IMPERMEABILIZAGAO 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

PINTURA INTERNA (MASSA CORRIDA E 1DM PINTURA) 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

ACABAMENTO DE FACHADA 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

PINTURA EXTERNA (ETAPA UNICA) 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

ELEVADORES 8,33% | 8,33% | 8,33% 8,33% 8,33% | 833% | 833% | 833% | 833% | 833% | 833% | 833%

PISO CERAMICO, PORCELANATO, PEDRA E DECK 11,11% | 11,11% 11,11% | 11,11% | 11,11% | 11,11% | 11,11% | 11,11% | 11,11%

ACABAMENTO PISO GARAGEM 33,33% | 33,33% | 33,33%

ESQUADRIA DE ALUMINIO COM VIDROS 11,11% | 11,11% | 11,11% | 11,11% | 11,11% | 11,11% | 11,11% | 11,11% | 11,11%

PINTURA INTERNA (2DM PINTURA) 16,67% | 16,67% | 16,67% | 16,67% | 16,67% | 16,67%

PISO LAMINADO 16,67% | 16,67% | 16,67% | 16,67% | 16,67% | 16,67%

ESQUADRIA DE MADEIRA 16,67% | 16,67% | 16,67% | 16,67% | 16,67% | 16,67%

RODAPE DE MADEIRA 16,67% | 16,67% | 16,67% | 16,67% | 16,67% | 16,67%

PORTA CORTA FOGO 20,00% | 20,00% | 20,00% | 20,00% | 20,00%

LOUCAS E METAIS 12,50% | 12,50% | 12,50% | 12,50% | 12,50% | 12,50% | 12,50% | 12,50%

PINTURA INTERNA (3DM PINTURA) 16,67% | 16,67% | 16,67% | 16,67% | 16,67% | 16,67%

ELETRICAS (ACABAMENTOS) 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

HIDROSSANITARIAS (ACABAMENTOS) 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

PREVENTIVO 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

ESPECIAIS 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

ARQUITETURA 14,29% | 14,29% | 14,29% | 14,29% 14,29% 14,29% | 14,29%

COMPLEMENTARES 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00% | 10,00%

LIMPEZA 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75%

TOTAL 1,57% 0,69% 0,69% | 0,56% | 1,14% | 1,14% | 1,14% | 0,95% | 0,95% | 0,95% | 1,03% | 0,82% | 0,82% | 0,82% | 0,82% | 0,82% | 0,88% | 0,96% 0,96% 1,02% | 1,02% | 1,10% | 1,02% | 1,07% | 1,27% | 1,28% | 1,48% | 1,69% | 1,86% | 1,91% 2,12% 2,12% | 2,12% | 2,81% | 3,02% | 3,15% | 3,05% | 2,60% | 2,74% | 3,28% | 3,28% | 3,44% 3,20% 2,85% | 2,44% | 3,05% | 3,44% | 3,69% | 3,55% | 2,98% | 2,65% | 1,81% | 1,16% | 0,96% 0,91% 0,65% 0,52%

TOTAL ACUMULADO 1,57% 2,26% 2,95% | 3,52% | 4,66% | 581% | 6,95% | 7,90% | 8,84% | 9,79% | 10,82% | 11,64% | 12,46% | 13,27% | 14,09% | 14,91% | 15,79% | 16,75% | 17,70% | 18,72% | 19,74% | 20,85% | 21,87% | 22,94% | 24,21% | 25,49% | 26,98% | 28,66% | 30,52% | 32,43% | 34,55% | 36,67% | 38,78% | 41,59% | 44,61% | 47,76% | 50,81% | 53,41% | 56,15% | 59,43% | 62,71% | 66,15% | 69,35% | 72,19% | 74,63% | 77,68% | 81,12% | 84,81% | 88,36% | 91,34% | 93,99% | 95,80% | 96,96% | 97,92% | 98,83% | 99,48% | 100,00%




