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DEMOLIÇÕES 100,00%

GALERIA 50,00% 50,00%

CUSTOS ADMINISTRATIVOS DIRETOS E INDIRETOS MENSAL 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75%

SERVIÇOS TÉCNICOS 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75%

CONSTRUÇÃO DE CANTEIRO 29,89% 29,89% 23,47% 7,37% 9,39%

GRUA 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23% 3,23%

ELEVADOR OBRA 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78% 2,78%

BALANCIM 0,86% 0,86% 0,86% 0,86% 1,72% 2,59% 3,45% 4,31% 5,17% 7,76% 7,76% 8,62% 8,62% 8,62% 7,76% 6,90% 6,90% 6,03% 5,17% 2,59% 1,72% 0,86%

SERVIÇOS EM TERRA 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29%

FUNDAÇÕES PROFUNDAS 33,33% 33,33% 33,33%

BLOCOS E VIGAS DE BALDRAME 20,00% 20,00% 20,00% 20,00% 20,00%

SUPRA EMBASAMENTO BLOCO A 20,00% 20,00% 20,00% 20,00% 20,00%

SUPRA EMBASAMENTO BLOCO B 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

SUPRA TORRE 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88%

SUPRA TÉCNICOS 33,33% 33,33% 33,33%

ALVENARIA DE PERIFERIA 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35% 4,35%

COLUNA HIDRO 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69%

ALVENARIA INTERNA 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69%

GÁS (PISO) 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

CONTRAPISO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

ELÉTRICA (RASGOS, TUBULAÇÃO E CAIXINHAS) 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14%

HIDROSSANITÁRIAS (RASGOS, VERTICAL E HORIZONTAL) 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14%

INFRA DO AR-CONDICIONADO 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14% 7,14%

CONTRAMARCOS 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69%

REBOCO EXTERNO 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69% 7,69%

REBOCO INTERNO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

GESSO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

FIAÇÃO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

IMPERMEABILIZAÇÃO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

PINTURA INTERNA (MASSA CORRIDA E 1DM PINTURA) 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

ACABAMENTO DE FACHADA 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

PINTURA EXTERNA (ETAPA ÚNICA) 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

ELEVADORES 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33% 8,33%

PISO CERAMICO, PORCELANATO, PEDRA E DECK 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11%

ACABAMENTO PISO GARAGEM 33,33% 33,33% 33,33%

ESQUADRIA DE ALUMÍNIO COM VIDROS 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11%

PINTURA INTERNA (2DM PINTURA) 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%

PISO LAMINADO 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%

ESQUADRIA DE MADEIRA 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%

RODAPÉ DE MADEIRA 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%

PORTA CORTA FOGO 20,00% 20,00% 20,00% 20,00% 20,00%

LOUÇAS E METAIS 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50%

PINTURA INTERNA (3DM PINTURA) 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%

ELÉTRICAS (ACABAMENTOS) 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

HIDROSSANITÁRIAS (ACABAMENTOS) 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

PREVENTIVO 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

ESPECIAIS 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

ARQUITETURA 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29%

COMPLEMENTARES 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%

LIMPEZA 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75% 1,75%

TOTAL 1,57% 0,69% 0,69% 0,56% 1,14% 1,14% 1,14% 0,95% 0,95% 0,95% 1,03% 0,82% 0,82% 0,82% 0,82% 0,82% 0,88% 0,96% 0,96% 1,02% 1,02% 1,10% 1,02% 1,07% 1,27% 1,28% 1,48% 1,69% 1,86% 1,91% 2,12% 2,12% 2,12% 2,81% 3,02% 3,15% 3,05% 2,60% 2,74% 3,28% 3,28% 3,44% 3,20% 2,85% 2,44% 3,05% 3,44% 3,69% 3,55% 2,98% 2,65% 1,81% 1,16% 0,96% 0,91% 0,65% 0,52%

TOTAL ACUMULADO 1,57% 2,26% 2,95% 3,52% 4,66% 5,81% 6,95% 7,90% 8,84% 9,79% 10,82% 11,64% 12,46% 13,27% 14,09% 14,91% 15,79% 16,75% 17,70% 18,72% 19,74% 20,85% 21,87% 22,94% 24,21% 25,49% 26,98% 28,66% 30,52% 32,43% 34,55% 36,67% 38,78% 41,59% 44,61% 47,76% 50,81% 53,41% 56,15% 59,43% 62,71% 66,15% 69,35% 72,19% 74,63% 77,68% 81,12% 84,81% 88,36% 91,34% 93,99% 95,80% 96,96% 97,92% 98,83% 99,48% 100,00%

                                                CRONOGRAMA FÍSICO  GRAND PLACE

CLASSIFICAÇÃO


