GRUPO KOCH"

Kkoch

KOCH - TROPICALLE

TAREFA DIAS
Terraplenagem 10
Fundagdes 30
Estrutura Pré-Moldada 60
Cobertura 30
Instalagdes Enterradas 22
Drenagens 15
Base e Sub-base (Pavimentos) 15
Capeamento Laje - ADM 3
Piso - Depdsito 3
Piso - Area de Vendas 7
Mérmore - Area de Vendas 15
Instalagdes Elétricas 90
Instalagbes Hidrossanitarias 60
Drywall 45
Revestimentos (Parede/Piso) 30
Pintura 30
Refrigeragdo (Eletrofrio) 50
Climatizagdo 15
Gondulas 10
Check-outs 3
Vidros e Esquadrias 10
Serralheria 12
T.l. 30
Instalagdes Prev.Incéndio 35
Pavimento em Asfalto 7
Pintura de Vagas 4
Abastacimento de Loja 15
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