
jan-23 fev-23 mar-23 abr-23 mai-23 jun-23 jul-23 ago-23 set-23 out-23 nov-23 dez-23 jan-24 fev-24 mar-24 abr-24 mai-24 jun-24 jul-24 ago-24 set-24 out-24 nov-24 dez-24 jan-25 fev-25 mar-25 abr-25 mai-25 jun-25 jul-25 ago-25 set-25 out-25 nov-25 dez-25 jan-26 fev-26 mar-26 abr-26 mai-26 jun-26 jul-26 ago-26 set-26 out-26 nov-26 dez-26 jan-27 fev-27 mar-27 abr-27 mai-27 jun-27 jul-27 ago-27 set-27 out-27 nov-27 dez-27 jan-28 fev-28 mar-28 abr-28

CUSTOS ADMINISTRATIVOS E MANUTENÇÃO 8,30% 1,88% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 4,07% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 2,29% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 2,51% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49% 1,49%

CANTEIRO DE OBRA 0,44% 30,00% 30,00% 30,00% 10,00%

EQUIPAMENTOS DE GRANDE PORTE 2,39% 2,02% 2,02% 2,02% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 3,36% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 2,15% 2,15% 2,15% 2,15% 2,15% 2,15% 2,15% 1,34% 1,34%

INFRAESTRUTURA 10,46% 10,00% 25,00% 25,00% 25,00% 15,00%

SUPRAESTRUTURA BLOCO A 16,27% 1,96% 1,96% 1,96% 1,96% 1,96% 1,96% 1,96% 8,04% 8,04% 8,04% 8,04% 8,04% 8,04% 8,04% 8,04% 8,04% 8,04% 2,94% 2,94%

SUPRAESTRUTURA BLOCO B 4,35% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29%

SUPRAESTRUTURA BLOCO C 1,92% 33,00% 34,00% 33,00%

ALVENARIA 4,05% 3,73% 3,73% 3,73% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 2,64% 1,25% 6,33% 6,33% 6,33% 8,44% 8,44% 8,44% 2,11% 2,11% 2,11%

HIDRO 2,77% 6,67% 6,67% 6,67% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 5,88% 3,75% 3,75% 0,30% 0,30% 2,33% 2,33% 2,33% 2,33% 2,33% 2,33% 5,00%

ELÉTRICA 4,42% 0,60% 0,60% 0,60% 0,19% 0,19% 0,19% 0,19% 0,19% 0,19% 0,19% 0,19% 0,19% 3,12% 2,45% 2,45% 2,45% 2,45% 2,45% 2,45% 2,45% 1,51% 1,48% 1,48% 1,48% 0,16% 0,16% 10,53% 8,08% 8,08% 8,08% 8,08% 8,08% 3,82% 0,26% 8,40% 1,62% 1,62% 1,62% 1,62% 0,13%

REVESTIMENTOS DE ARGAMASSA 7,03% 5,13% 7,49% 5,60% 5,60% 11,06% 11,06% 7,76% 7,76% 7,76% 7,76% 5,84% 5,84% 5,16% 3,22% 2,43% 0,55%

GESSO 1,69% 11,36% 11,36% 12,88% 12,88% 12,88% 12,88% 12,88% 12,88%

IMPERMEABILIZAÇÃO 0,86% 19,54% 15,17% 15,17% 15,17% 9,68% 9,68% 9,68% 5,91%

PINTURA 3,29% 0,23% 3,98% 7,88% 7,88% 3,69% 3,61% 8,81% 8,98% 6,23% 6,23% 6,23% 3,46% 3,23% 3,23% 5,41% 3,94% 3,94% 3,94% 3,94% 2,17% 1,50% 1,50%

ACABAMENTOS 8,69% 5,93% 2,70% 1,69% 1,69% 1,69% 1,69% 1,69% 1,69% 1,69% 1,69% 1,69% 1,69% 3,07% 7,29% 7,29% 4,91% 4,91% 4,91% 5,39% 6,18% 6,18% 6,18% 3,26% 2,62% 2,62% 1,35% 1,74% 1,74% 1,74% 1,74% 1,35%

ESQUADRIAS 11,71% 0,08% 0,08% 0,08% 0,08% 0,08% 0,08% 0,08% 0,08% 0,26% 0,26% 5,80% 8,94% 8,94% 8,87% 8,87% 8,87% 8,87% 8,87% 9,26% 0,66% 3,29% 3,29% 3,29% 3,29% 3,74% 1,96% 1,96% 0,07%

EQUIPAMENTOS E INSTALAÇÕES ESPECIAIS 6,34% 1,43% 0,56% 0,56% 0,56% 1,33% 1,33% 1,36% 1,36% 1,36% 1,36% 1,36% 1,36% 1,28% 4,01% 4,01% 4,67% 4,67% 4,67% 4,67% 4,67% 4,67% 3,21% 3,21% 3,21% 3,21% 3,41% 6,62% 7,92% 7,92% 7,92% 2,11%

COMPLEMENTARES 5,01% 1,52% 2,69% 11,17% 11,17% 11,17% 11,17% 11,17% 11,17% 11,17% 11,17% 6,39%

0,29% 1,17% 2,74% 2,74% 2,74% 1,69% 0,74% 0,74% 0,74% 0,74% 0,74% 0,77% 0,95% 0,52% 0,50% 0,53% 0,53% 0,75% 0,68% 0,68% 1,67% 1,81% 1,81% 2,40% 3,06% 2,58% 2,49% 2,93% 2,93% 2,70% 1,87% 1,98% 2,00% 2,47% 2,82% 1,88% 1,98% 1,89% 2,33% 2,39% 2,60% 2,96% 2,46% 2,06% 1,56% 1,44% 1,35% 1,08% 0,92% 0,87% 0,85% 0,90% 0,98% 1,18% 1,01% 1,69% 1,69% 1,77% 1,48% 1,37% 0,78% 0,73% 0,68% 0,58%

LEGENDA

ETAPA 1

ETAPA 2

ETAPA 3

ETAPA 4

100,00%TOTAL

CLASSIFICAÇÃO %
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