CRONOGRAMA TRIUMPH

ETAPAS % MES1 MES2 MES3 MES4 MES5 MES6 MES7 MES8 MES9 MES10 MES11 MES12 MES13 MES14 MES15 MES16 MES17 MES18 MES19 MES20 MES21 MES22 MES23 MES24 MES25 MES26 MES27 MES28 MES29 MES30 MES31 MES32 MES33 MES34 MES35 MES36 MES37 MES38 MES39 MES40 MES41 MES42 MES43  MES44  MES45
SERVICOS GERAIS 9,18%| 1,11%  1,11%  111%  111%  1,11%  111%  111%  111%  111%  111%  111%  111%  1,11%  111%  111% 111%  111%  1,11% 1,11%  111%  1,11% 111%  111% 111%  111%  1,11%  111%  111%  1,11% 111%  111%  111%  111%  1,11% 1,11%  111%  1,11%  111%  1,11%  1,11%  111%  1,11%  1,11%  111%  1,11%
CONSTRUCOES PROVISORIAS 1,05%| 21,82% 26,95% 9,52%
FUNDAGAO E CONTENGAO A 1,12%] 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8% 8%
ESCAVAGAO E TIRANTE E ARRASAMENTO A 0,36% 2500% 25,00% 2500%  2500%
BLOCO BLOCO A 0,66% 3333% 3333% 33,33%
ESTRUTURA EMBASAMENTO BLOCO A 3,05% 833% 833%  833%  833% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11%
ESTRUTURA TORRE BLOCO A 16,83% 2,08%  2,08%  2,08%  2,08%  208%  2,08%  208%  208%  208%  208%  2,08%  208%  208%  2,08%  208%  2,08%
FUNDAGAO E CONTENGAO C 0,08%| 50% 50%
ESTRUTURA BLOCO C 0,30%| 16,67% 1667% 16,67% 16,67% 1667% 16,67%
FUNDAGAO E CONTENGAO B 0,64% 2500% 25,00%  2500%  2500%
ESCAVAGAO E TIRANTE E ARRASAMENTO B 0,20% 3333% 3333% 33,33%
BLOCO BLOCO B 0,37% 50,00%  50,00%
ESTRUTURA EMBASAMENTO BLOCO B 1,73%| 16,67%  16,67%
FUNDAGAO E CONTENCAO D 0,52%
ESCAVAGAO E TIRANTE E ARRASAMENTO D 0,16%|
BLOCO BLOCO D 0,30%|
ESTRUTURA EMBASAMENTO BLOCO D 1,41%
VEDAGOES 4,18% 2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%
INSTALAGOES 11,17% 172%  172%  1,72%  172%  172%  1,72%  172%  172%  172%  172%  172%  172%  172%  1,72%  172%  172%  172%
REVESTIMENTOS 5,40% 192%  1,92%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%
ELEVADORES 5,83%|
ACABAMENTOS 16,34% 1,79%  179%  179%  1,79%  179%  179%  179%  179%  179%  179%  179%  1,79%
ESQUADRIAS 16,70% 227%  227%  227%  227%  2,27%  227%  227%  227%  227%  227%  227%
MOVEIS E DECORAGAO 2,43%|
TOTAL MENSAL % 064%  0,24%  0,24%  024%  0,24%  0,24%  0,24%  0,24%  042% _ 0,20%  0,20%  0,20%  0,35%  035%  035% 0,35% 039% 0,39% 0,39% 054% 054% 064%  064% 0,72%  044%  044% 053% 053% 0,73%  094%  0,84%  0,84%  084%  1,13%  151%  151%  1,51%  151%  151%  1,51%  151%  151%  151%  151%  1,51%
TOTAL ACUMULADO % 064%  087%  1,12%  1,36%  1,61%  185%  2,10%  2,38%  2,77% _ 2,96% _ 3,6%  3,35%  3,70%  4,05%  4,40%  4,75%  514%  553%  592%  646% _ 7,01%  7,65%  830%  9,02%  9,46% _ 9,90% 10,43% 10,97% 11,69% 12,64% 13,48% 14,32% 1516% 16,30% 17,81% 19,32% 20,83% 22,35%  23,86% 2537% 26,89% 28,40% 29,91% 31,43% 32,94%
ETAPAS % MES46 MES47 MES48 MES49 MES50 MESS51 MES52 MES53 MES54 MESS5 MES56 MES57 MESS8 MES59 MES60 MES61 MES62 MES63 MES64 MES65 MES66 MES67 MES68 MES69 MES70 MES71 MES72 MES73 MES74 MES75 MES76 MES77 MES78 MES79 MES80 MES81 MES82 MES83 MES84 MES85 MES86 MES87 MES88 MES89 MES 90
SERVICOS GERAIS 9,18%| 1,11%  1,11%  1,11%  111%  1,11%  111%  111%  111%  111%  111%  111%  111%  1,11% 111%  111% 111%  111%  1,11%  1,11%  111%  1,11% 111%  111% 111%  111%  1,11%  111%  111%  111%  111%  111%  111%  111%  1,11% 1,11%  111%  111%  111%  1,11%  1,11%  111%  1,11%  1,11%  111%  1,11%|
CONSTRUCOES PROVISORIAS 1,05%|
FUNDAGAO E CONTENCAO A 1,12%]
ESCAVAGAO E TIRANTE E ARRASAMENTO A 0,36%|
BLOCO BLOCO A 0,66%|
ESTRUTURA EMBASAMENTO BLOCO A 3,05%|
ESTRUTURA TORRE BLOCO A 16,83%| 2,08%  2,08%  2,08%  2,08%  2,08%  2,08%  2,08%  208%  2,08%  208%  208%  2,08%  208%  208%  2,08%  208%  208%  208%  208%  2,08%  208%  208%  2,08%  208%  208%  208%  208%  2,08%  208%  208%  2,08%  208%
FUNDAGAO E CONTENCAO C 0,08%
ESTRUTURA BLOCO C 0,30%|
FUNDAGAO E CONTENCAO B 0,64%
ESCAVAGAO E TIRANTE E ARRASAMENTO B 0,20%|
BLOCO BLOCO B 0,37%|
ESTRUTURA EMBASAMENTO BLOCO B 1,73%| 556%  556%  556%  556%  556%  556%  556%  556%  556%  556%  556%  556%
FUNDAGAO E CONTENGAO D 0,52% 3333% 3333% 33,33%
ESCAVAGAO E TIRANTE E ARRASAMENTO D 0,16% 50,00%  50,00%
BLOCO BLOCO D 0,30% 100,00%
ESTRUTURA EMBASAMENTO BLOCO D 1,41%| 3333% 3333% 33,33%
VEDACOES 418%|  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  222% = 2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  2,22%  222%  2,22%
INSTALAGOES 11,17%|  172%  1,72%  1,72%  172%  172%  1,72%  172%  172%  172%  172%  1,72%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  1,72%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  172%  1,72%
REVESTIMENTOS 540%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192%  192% = 192%  192%
ELEVADORES 5,83%| 2,50%  2,50%  2,50%  2,50%  2,50%  2,50%  2,50%  250%  2,50%  2,50%  250%  2,50%  250%  2,50%  2,50%  250%  2,50%  2,50%  250%  2,50%  2,50%  2,50%  2,50%  250%  2,50%  2,50%  250%  2,50%  2,50%  2,50% = 2,50%  250%  2,50%  2,50%  250%  2,50%  2,50%  2,50%  2,50%  2,50%
ACABAMENTOS 1634%| 179%  1,79%  1,79%  179%  179%  179%  179%  179%  179%  179%  1,79%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  179%  1,79%
ESQUADRIAS 16,70%|  227%  2,27%  2,27%  227%  227%  227%  2.27%  2,27%  227%  2.27%  227%  227%  227%  227%  227%  227%  227%  2.27%  227%  227%  227%  227% = 227%  227%  227%  227%  227%  227%  221%  227%  227%  227%  227%
MOVEIS E DECORACAO 2,43% 7,14%  7,4%  7,14%  7,04%  7,14%  7,14%  7,04%  7,14%  7,04%  7,14%  7,14%  7,04%  7,14%  7,14%|
TOTAL MENSAL 151%  151%  151%  1,66%  1,66%  1,66%  166%  1,66%  1,66%  166%  1,66%  1,66%  166%  1,66%  166%  1,66%  1,76%  1,76%  1,76%  1,76%  1,76%  1,76%  1,76%  1,93%  1,93%  193%  1,74%  1,74%  1,87% _ 2,03%  2,03%  2,21%  1,39%  101%  1,01% 101% 091% 091% 091% 091% 091% 0,71%  0,71% _ 057% _ 0,31%
TOTAL ACUMULADO 34,45% 3597% 37,48%  39,14% 40,80% 42,46% 44,12% 4577% 47,43% 49,09% 50,75% 52,41% 54,07% 5573% 57,39% 59,05% 60,80% 62,56% 64,31% 66,07%  67,82% 69,58% 71,33% 73,26% 7519% 77,11% 78,86% 80,60% 82,47% 84,51% 86,54%  88,75% 90,14% 91,15% 92,16% 93,17% 94,07% 94,98% 9588% 96,79% 97,70% 98,41% 99,12% _99,69% 100,00%
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